COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2015

ESTI MATE SUMVARY 13: 01: 29
CONTI D C18753 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18753- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 10.0  DAYS TI VE ALLOW 150 WORK DAYS
US36 VETLAND M TI GATI ON PROJEC PERCENT TI ME: 6.67 ORI G TI VE ALLOW 150 WORK DAYS
PROJECT NO CR600- 409
US36 VETLAND M TI GATI ON PROJEC
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 6
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 01/ 2015 DATE TI ME STARTED 07/03/2015
7353 S. EAGLE STREET DATE LET 04/ 30/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 19/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2015 DATE ACCEPTED
CENTENNI AL CO 80112- 42: (303) 627- 2600 DATE NOTI CE TO PROCEED 07/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,872, 162. 47 PARTI Ol PATI NG $ 500, 334. 50 $ 500, 334. 50
AWARD PRQIECT AMT: $  2,834,902. 47 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 42% TOTAL EARNI NGS 500, 334. 50 500, 334. 50
FUNDS AVAI LABLE: $  2,371,827.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 500, 334. 50 500, 334. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,185.04 -11, 185. 04
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 489, 149. 46 489, 149. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 489, 149. 46 489, 149. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 489, 149. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13: 01: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 150, 000. 00
150, 000. 00000 1. 000 150, 000. 00

0010 202-00001 Renoval of Structure 6. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0015 202-00010 Renoval of Tree 400. 000 0. 000
EACH 21. 000 1, 050. 00
50. 00000 21. 000 1, 050. 00
0020 202-00011 *Tree Trinm ng 150. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0025 202- 00200 Renoval of Sidewal k 985. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 1, 372. 000 0. 000
LF 925. 000 2,127.50
2. 30000 925. 000 2,127.50
0035 202- 04002 d ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0040 203-00000 *Uncl assi fi ed Excavation 81, 126. 000 0. 000
cY 9, 450. 000 151, 200. 00
16. 00000 9, 450. 000 151, 200. 00
0045 203-00100 Mick Excavation 8, 782. 000 0. 000
CcY 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 30. 000 0. 000
HOUR 2.000 260. 00
130. 00000 2. 000 260. 00
0055 203-01510 Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00

170. 00000 0. 000 0. 00



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQIECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0075 207-00205 Topsoi | 9, 453. 000 0. 000
CY 0. 000 0. 00
4. 30000 0. 000 0. 00
0080 207-00210 St ockpi | e Topsoi | 9, 453. 000 0. 000
cY 5, 000. 000 20, 450. 00
4. 09000 5, 000. 000 20, 450. 00
0085 208- 00002 *Erosion Log (12 Inch) 3, 100. 000 0. 000
LF 1, 840. 000 7,728.00
4. 20000 1, 840. 000 7,728.00
0090 208-00020 *Silt Fence 2, 560. 000 0. 000
LF 200. 000 380. 00
1. 90000 200. 000 380. 00
0095 208-00035  *Aggregate Bag 300. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0100 208-00041 *Rock Check Dam 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0105 208-00045 *Concrete Washout Structure 2. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0110 208-00070 *Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 3. 000 5, 400. 00
1, 800. 00000 3. 000 5, 400. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 10. 000 550. 00
55. 00000 10. 000 550. 00
0135 208-00206 Erosi on Control Supervisor 200. 000 0. 000
DAY 8. 000 280. 00
35. 00000 8. 000 280. 00
0140 208- 00300 *Tenporary Berms 2,200. 000 0. 000
LF 0. 000 0. 00
3. 40000 0. 000 0. 00
0145 208-00400  Water Control 1. 000 0. 000
LS 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0150 209- 00000 *\Wat er 5. 000 0. 000
MGAL 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 209- 00200 *Ti me- Rel eased Water Product 7, 000. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0160 210-01000 *Reset Fence 790. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0165 210- 02900 Rel ay Riprap 8. 000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18753- BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 37. 960 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0175 212-00028 *Seedi ng (Wt ands) 4. 860 0. 000
ACRE 0. 000 0. 00
820. 00000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 23. 840 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0185 213-00004 *Mil ching (Weed Free Straw) 37.960 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0190 213-00009 *Fl exi ble G owth Medi um 18. 980 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0195 213-00150 *Bonded Fi ber Matrix 18. 980 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
0205 214-00205 *Deci duous Tree (5 Gall on Cont ai ner) 50. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0210 214-00301 *Deci duous Shrub (Tubel i ng) 5, 000. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0215 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 600. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0220 214-00905 *Perennials (2.25 Inch Pot) 14, 000. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01015 *WIIlow Cuttings 7,500. 000 0. 000
EACH 0. 000 0. 00
4. 80000 0. 000 0. 00
0230 214-01025 *Dormant Log Cutting 290. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0235 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2,931. 000 0. 000
d ass
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0240 216-00301 *Turf Reinforcenent Mat (d ass 1) 1, 000. 000 0. 000
SY 0. 000 0. 00
4. 75000 0. 000 0. 00
0245 217- 00020 *Her bi ci de Treat nent 96. 000 0. 000
HOUR 18. 500 2,035. 00
110. 00000 18. 500 2,035. 00
0250 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 240- 00020 *Netting 100. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0260 250- 00100 *Environmental Health and Safety 1. 000 0. 000
LS 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0265 304- 06007 Aggregate Base Course (Cl ass 6) 228. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0270 603-50007 6 Inch Plastic Pipe (Special) 120. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0275 607-11525 *Fence (Plastic) 6, 500. 000 0. 000
LF 3,185. 000 8, 281. 00
2.60000 3,185. 000 8, 281. 00



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13: 01: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-56001 *Fence (Animal Protection) 700. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0285 608- 00006 Concrete Sidewal k (6 Inch) 835. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0290 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 127, 500. 00
255, 000. 00000 0. 500 127, 500. 00
0300 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 400 1, 200. 00
3, 000. 00000 0. 400 1, 200. 00
0305 629-01005  Survey Monument (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0310 630- 00000 *Fl aggi ng 320. 000 0. 000
HOUR 155. 500 3, 265. 50
21. 00000 155. 500 3, 265. 50
0315 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 17. 000 7,310. 00
430. 00000 17. 000 7,310. 00
0320 630-00012 *Traffic Control Managenent 50. 000 0. 000
DAY 8. 000 4,080. 00
510. 00000 8. 000 4,080. 00
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 0. 000
EACH 9. 000 990. 00

110. 00000 9. 000 990. 00



CONTI D C18753 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 7.000 770. 00
110. 00000 7.000 770. 00
0340 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0342 630- 80358 Fl ash Arrow Panel (C Ty) MR 2.000 0. 000
EACH 1. 000 2,750. 00
2, 750. 00000 1. 000 2, 750. 00
0345 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630-80380 *Traffic Cone 100. 000 0. 000
EACH 25. 000 27.50
1. 10000 25. 000 27.50
0355 700- 70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 2,836,162.47 $ 499, 334.50 % 499, 334. 50



CONTI D C18753 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18753-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: CR600- 409 ESTI MATE NO 0001 13:01: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00001 Field Ofice (Qass 1) 1. 000 0. 000
EACH 0. 000 0.00
35, 000. 00000 0. 000 0.00
0385 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 36, 000. 00 $ 1, 000. 00 $ 1, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 2,872,162.47 $ 500, 334.50 $ 500, 334. 50



